<table>
<thead>
<tr>
<th>Start</th>
<th>End</th>
<th>Duration</th>
<th>Label</th>
</tr>
</thead>
<tbody>
<tr>
<td>10/21</td>
<td>12/21</td>
<td>61</td>
<td>Architect/Engineer Creating Plans</td>
</tr>
<tr>
<td>12/22</td>
<td>02/22</td>
<td>30</td>
<td>Permitting</td>
</tr>
<tr>
<td>Date Start</td>
<td>Date End</td>
<td>30</td>
<td>Notes</td>
</tr>
<tr>
<td>-------------</td>
<td>-----------</td>
<td>-----</td>
<td>------------------------</td>
</tr>
<tr>
<td>02/23</td>
<td>03/23</td>
<td></td>
<td>Project Start- Sitework-Demo</td>
</tr>
<tr>
<td>03/24</td>
<td>04/24</td>
<td>25</td>
<td>Footers/Slab/Masonry</td>
</tr>
<tr>
<td>04/25</td>
<td>05/25</td>
<td>60</td>
<td>Framing/Truss Set</td>
</tr>
<tr>
<td>05/26</td>
<td>06/26</td>
<td>31</td>
<td>Dry-in and begin MEPS</td>
</tr>
<tr>
<td>06/27</td>
<td>07/27</td>
<td>60</td>
<td>Continue rough MEPS</td>
</tr>
<tr>
<td>07/28</td>
<td>08/28</td>
<td>31</td>
<td>Drywall/Trim</td>
</tr>
<tr>
<td>08/29</td>
<td>09/29</td>
<td>31</td>
<td>MEP Trimout</td>
</tr>
<tr>
<td>10/30</td>
<td>11/30</td>
<td>31</td>
<td>Project Closeout/Punch Work</td>
</tr>
<tr>
<td>12/01</td>
<td>12/15</td>
<td>9</td>
<td>Project Completion</td>
</tr>
</tbody>
</table>

### Milestones

<table>
<thead>
<tr>
<th>Date</th>
<th>Label</th>
</tr>
</thead>
<tbody>
<tr>
<td>2/23/2021</td>
<td>Project Start</td>
</tr>
<tr>
<td>6/27/2021</td>
<td>Construction 50% Complete</td>
</tr>
<tr>
<td>10/30/2021</td>
<td>Closeout</td>
</tr>
<tr>
<td>12/15/2021</td>
<td>Project Completion</td>
</tr>
</tbody>
</table>

### Notes

Record project notes below

Public Notice:
BGCMC DUNNELLON CLUB UPGRADE TO SHELTE
Boys & Girls Club of Marion
April Savarese

Date
Friday, August 21, 2020